Navy/Grumman Roundtable
June 4, 2018
2017 Action Item Updates

Agency Action to be Taken Current Status
Navy RE108 Remediation *The Navy is in the early stages of negotiations with the LIRR and
*The Navy plans to pump contaminated water from the |expects to send a draft easement agreement to the LIRR in early May
RE108 hot spot area to the GM38 treatment facility. 2018. [Navy - what date was this done?]
*This requires an easement from the LIRR. +In the meantime, the Navy's contractor is performing utility surveys
to determine routing of the pipeline.
*[Navy - Do you want Congressman Suozzi to reach out to LIRR?]
*[Navy -Supervisor Saladino will assist with permits/
DEC Phase II of the HDR Study and Natural Resources  |*Work continues on the Phase 11 study, including Phase I

Damage (NDR) Assessment

*Building upon an August 2016 report, DEC will
complete Phase I1 of the HDR study which will take a
more in-depth look at how to contain and clean up the
groundwater contamination from the Navy/Grumman
plume.

*DEC is conducting an NRD assessment to quantify the
damages to groundwater resources. It will then bring a
claim againt the responsible parties. The assessment is
in addition to ongoing site remediation.

groundwater flow modeling with the USGS, the Feasibility Study,
Proposed Remedial Action Plan (PRAP) and subsequent Record of
Decision. Estimated completion is mid-2018.

*Estimated completion date of NDR assessment is mid-2018.
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NG/DEC  |Remediation of Bethpage Community Park - *DEC reviewed and approved NG's Preliminary Design Plan for In-
VOCs, Metals & PCBs Situ Thermal Remedial Wells for VOC Source Area Remediation.
*DEC must approve remediation workplan for VOCs,  |(4/11/18).
metals and PCBs. *NG must submit additional VOC Source Area Remediation work
plan documents for DEC review prior to the start of remediation.
*NG is working toward implementing that plan in the first half of
2018./NG - Can you provide a more exact date?]
*Since soil excavation is involved in metal and PCB work, VOC work
must be completed before work on metals and PCBs can begin.
*PCB and metal remediation is expected to begin in late 2019.
NG Remediation of Bethpage Community Park - *NG has completed installation of all three wells and identified a
Groundwater Remediation location for the construction of the groundwater treatment facility and
*The offsite groundwater portion of the remedy includes |installation of pipes.
three extraction wells, a treatment facility, recharge *NG will need access to Town property adjacent to the Navy's GM-38
point(s) and piping to connect the wells to the treatment |treatment system and along the utility corridor.
facility and recharge point(s). *NG will also need access to certain private properties.
NG Remediation of Bethpage Community Park - +Identifying recharge site(s) has been challenging due to unavialability

Groundwater Remediation Approvals - Recharge
Locations.
*NG must identify viable recharge locations.

of existing, adequately-sized recharge basins and properties on which
to construct.

*NG expects to select final recharge location(s) in summer 2018.
Access will be required from Town of Oyster Bay and private
properties for ultimate recharge.

*NG is targeting having the groundwater treatment system operating
by mid-2019.

*/NG - Need Status Update]
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NG/DEC  |Remediation of Bethpage Community Park - State | *Due to challenges in identifying adequately-sized recharge locations,
Approvals for Recharge Design Reports DEC agreed to submission of NG's remediation design report in
phases.

*DEC approved NG's 60% design report.

In about June 2018, NG will submit its geotechnical study supporting
the recharge location to DEC for approval. /NG - Has this been done/
Estimated date for submission]

*In about late summer/early fall, NG will submit the 95% design
report to DEC. The 95% design report will be supplemented with final
technical recharge design plans once property access is obtained and
surveyed.

Navy/BWD |Upgrades to Plant 6. *Payment was received 1/23/18.

*Due to high levels of groundwater contamination, the  |[*BWD will proceed with soliciting bids for the upgrades [BWD -
Navy and BWD have entered into a consent judgment  |Status update, please] .

regarding the upgrade of Plant 6 wherein the United
States will provide 90% of the upgrade costs upfront.
The total estimated cost is $8 million.

If needed, DEC will look into providing a bridge loan to
BWD for the portion that is not paid upfront.

Finished Items
NG/DEC/ |Remediation of Bethpage Community Park - *Item completed
TOB Soil Investigation Activites

*DEC must approve investigation and remediation plans.
*TOB must issue permits to conduct the work and has
said that it will expedite their issuance.

Page 3

ED_002631_00003240-00003



Navy/Grumman Roundtable
June 4, 2018
2017 Action Item Updates

Agency Action to be Taken Current Status

BWD/Navy |Lease of Plant 6 to Navy *The Navy has explored this option and has determined it is not
*Given the problems with Plant 6, BWD suggested that |feasible. The Navy claims that the near term solution of pumping
the Navy lease Plant 6 from BWD and use it solely for  water from RE108 to GM38 can be implemented faster, and will be
remediation purposes. more effective and efficient.

NCDOH  |Plant 6 - Dual use of well to Remediate Groundwater *The NYS Department of Health does not allow dual use of public
and as a Source of Drinking Water water supply wells.
*Even though the contaminated water is treated to
drinking water standards, Nassau County Department of
Health does not allow the long-term use of remediation
wells as drinking water wells. No dual use of wellheads.
Dr. Eisenstein will speak to the State about the
possibility of allowing non-concurrent duel use.

Navy/NG  |Navy to Pay Grumman to Perform its Remediation |*NG believes it is in the best interest of the community, and for an
Responsibilities effective and efficient remediation, that each party continue to focus
*In an effort to cut down on government red tape, it was |on its respective remedial efforts.
suggested that Navy contract with NG to perfrom some
of its remediation responsibilites.

NCDOH  |Marketing Bethpage Tap Water as Safe to Drink *Nassau County Department of Health is continuously promoting the
*Many resources have gone into making Bethpage water |safety of drinking water in Nassau County, including Bethpage.
safe to drink; yet the public is skeptical about its
drinkability.

All Reference the Remediation Effort as the *Congressman Suozzi will refer to the plume as the "Navy/Grumman

Navy/Grumman Plume

*Bethpage residents are concerned that referring to the
plume as the "Bethpage Plume" will reduce home values
and requests that the plume be given another name.

Plume" and encourages other parties to do likewise.
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SFWD/ South Farmingdale and Massapequa Water Districts |+ As of February 2018, Massapequa Water District reports that it has
MWD/Navy |*As outlined in the Public Water Contingency Plan, not yet been impacted and will continue to receive sampling data on a

South Farmingdale Water District and Massapequa
Water District should speak to the Navy about future
funding 1f/when their water supply is likelty to be
impacted by groundwater contamination.

regular basis.
*The Navy says that upon receipt of a claim for funding from a water
district, the Navy will evaluate it on a case-by-case basis and respond
appropriately.
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